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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: OMNIBUS PROGRAM & ENGINEERING SUPPORT SERVICES

CONTRACT: DAAE0799-D-S011 TASK ORDER 0020 MODIFICATION 15

PURPOSE: Update the Fire Control Plan; Incorporate the procurement & associated cost(s) for a replacement part for the Steering Alarm

Panel on the LT803; Correct Fee discrepancy from Modification 14.

PRIOR CONTRACT AMOUNT:   $ 3,561,809.19

AMOUNT OF THIS ACTION:   $    28,809.31

REVISED CONTRACT AMOUNT: $ 3,590,618.50

1.  The subject task order was awarded 12 February 02 for support to the Program Manager, Force Projection Enabling Systems.

2.  The purpose of this modification 15 to task order 0020 is to do the following:

a.  Incorporate and fund an updated AutoCAD drawing for the Fire Control Plan for the vessel.

b.  Incorporate the procurement of replacement part(s) for the Steering Alarm Panel on the LT803.

c.  Fund the additional labor and travel cost(s) to install the replacement part(s)on the Steering Alarm Panel for the LT803(QDR fix).

d.  Correct a narrative discrepancy from Modification 14(dated 30 June 04)on CLIN 1001AW.  A fee of 7 % was inadertently included in

the CLIN narrative on CLIN 1001AW, however it was a continuation of the existing effort and the fee is not applicable.  The 7% fee of

$3,124.28 is hereby removed from the narrative.

3.  CLIN 1001AY is hereby established in the amount of $ 3,125.00 to update and fund AutoCAD drawing on the new Fire Control Plan, which

is required with the vessel structure and layout changing from reconfiguration of the pilothouse and O2 Level.

4.  CLIN 1001AZ is hereby established in the amount of $ 25,684.30 to fund the procurement of the replacement part(s) for the Steering

Alarm Panel on the LT803. In addition, new AutoCAD drawing(s) will be created to capture the electrical connections and hardware

installation as part of the overall IBS installation and the LT128 Mod 1 & 2 drawing package. CLIN 1001AZ also funds the additional

labor and travel costs associated with the installation of the replacement part(s) on the Steering Alarm Panel(LT803).

5.  The period of performance for the effort on CLIN 1001AY & CLIN 1001AZ is from 27 July 2004 through 30 Nov 2004.

6.  Contractor support and responsibilites associated with the New Fire Control Plan (Vessel) and the procurement & installation of

replacement part(s) for the Steering Alarm Panel(LT803) is added to Section - C as C010.

7. The period of performance for task order 0020 remains at 30 Nov 2004.

8. Modification 15 revises: Section B, Section C, and Section G.

9. The contractor shall perform the efforts incorporated by modification 15 in accordance with the scope of work in Section C.

10.  All other terms and conditions of this task order remain unchanged.

                                               *** END OF NARRATIVE A 015 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1001AW        SERVICES LINE ITEM                                                                           $         42,472.96              __________________                                                                            __________________

              NOUN: C4I PROG SPT TO LT803

              PRON: P146H0742T    PRON AMD: 01    ACRN: AG

              AMS CD: 53901110187

                Cost Plus Fixed Fee CLIN

                Labor associated with the completion of

                the installation of the C4I upgrade package

                on LT803.

                Labor:

                Lead Engineer - 320 hours

                Senior Analyst - 320 hours

                Project Manager - 160 hours                ___________________________

                Total = 800 hrs

                Estimated cost = $42,472.96

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

1001AY        SERVICES LINE ITEM                                                                           $          3,125.00              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI OMNIBUS II

              PRON: P146H0762T    PRON AMD: 02    ACRN: AF

              AMS CD: 53901110187

                No Fee CLIN

                Update the AutoCAD drawing for the new Fire Control

                Plan.

                Estimated Cost for material(s) - $3,125.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                            $         3,125.00

                Cost Plus Fixed Fee CLIN

                Procure the replacement part(s) for the Steering

                Alarm Panel on the LT803; fund travel and installation

                costs associated; and update the AutoCAD

                drawing(s) to capture the electrical connections

                and hardware installation as part of overall IBS

                installation.

                Estimated Cost - $25,684.30

                Fee @7% - $ 1,680.28

                              (End of narrative A001)

1001AZ        SERVICES LINE ITEM                                                                           $         25,684.30              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI OMNIBUS II

              PRON: P146H0762T    PRON AMD: 02    ACRN: AF

              AMS CD: 53901110187

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $        25,684.30
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

ADDITIONAL SCOPE OF WORK

The contractor shall:

A.  Update the AutoCAD drawing on the Fire Control Plan for the Vessel due to new configuration changes. The Fire Control Plam will be

updated and sent to VOLPE and the Army Safety Center for final changes and approval.

B.  Provide a QDR fix for a replacement part(s) for The Steering Alarm Panel on the LT803, because it was found to be no longer

supportable and non-functional during the Integrated Bridge System installation. The contractor shall provide the hardware and

installation of the replacement part(s) on the LT803.

                                               *** END OF NARRATIVE C 010 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

1001AY  P146H0762T             AF       1        $               0.00  $           3,125.00            $           3,125.00

        53901110187                   4ZCW08

        A14P51871CWE

1001AZ  P146H0762T             AF       1        $               0.00  $          25,684.30            $          25,684.30

        53901110187                   4ZCW08

        A14P51871CWE

                                                                           _________________

                                                         NET CHANGE    $          28,809.30

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AF        21   42035000041C1C09P5390112512  S20113                W56HZV           $          28,809.30                                                                                                          __________________

                                                                                          NET CHANGE    $          28,809.30

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,561,809.19              $          28,809.30              $       3,590,618.49
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